v

FORM DPW-CIA 2/05 ) ' STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF November, 2014

Date: November 30, 2014

CONTRACTOR: F&H Construction Inc.

ADDRESS: P.O. Box 2329 Contract No. 62957 [ 1]
City, State ZIP: Lodi, CA 95241 Job No. 65-36-6535
PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLAGE AIR CONDITIONER
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 719,000.00 DUE MONTHLY: [ ] PROJECT SCHEDULE
{ ] DAILYREPORTS { ] PAYROLL AFFIDAV
MONTHLY ESTIMATE CHECKLIST [ ] CONTRAGT NUMBER

CHANGE ORDERS
Total §$ (161.00)

Adjusted Contract Amount $ 718,839.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 395% $ 28,382.00 0.00% $ - $ 28,382.00
Retained REDUCED [ ] $ 1,419.00 $ - $ 1,419.00
Amount Subject to Payment $ 26,963.00 $ - $ 26,963.00
Payments to Date $ 21,082.00 3 21,082.00
Payments Now Due $ 5,881.00 $ - $ 5,881.00

PaymentNo. FINAL[ ] 4

Remarks:

1. Computed and Checked by: 2. | certify that the above bill is correct, just, that payment has not been received, and all

payroll affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workforce resides in Hawaii,
LA e 216/

3. Recommended: Project Inspector or Engineer Data: .
F&H Construction Inc.
W ‘ /‘//¢ Name of Contractor
4. Recommengég?” Area Englneer/Architect Date:
%//Z_ 18/1e /)¢ I«
5. Approved: Branch Chief or District Engineer Date: Dan Blackburn / Corporate Manager

"State Public Works Administrator

The Public ministrator certifies that change orders have been issued and the work performed.
%
/@AW / DEC 1 8 2014
L/ Date:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR:
PROJECT TITLE:

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: November, 2014

F&H Construction Inc.

KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER

Contract No.: 62957
DAGS Job No.: 65-36-6535

]
3-!) CONTRACT|
9 LICENSE BASIC CONTRACT] COMPL. TO RETN AMOUNT|
O |PRIME CONTRACTOR |TRADE NO. AMOUNT! DATE|% CMPL % RETAINED
F&H Construction inc. General Contractor ABC-15580 $719,000 $28,382 3.95% 5% $1,419|A
i T e P e i T SANEEENIEEEEAEEEN
86 IO OO O O OO O O O O OO NGOG N G NG AEANERIEERNNENEN
SuB-
CONTRACT|
LICENSE BASIC SUB-CONTRACT COMPL.TO| RETN| AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE|% CMPL % RETAINED
Dorvin Leis Mechanical 4747 $538,486 0.00% 5% $0
Acoustical Drywall Systems _|Acoustical ceilings 28199 $3,500 0.00% 5% 30
Euro Electric Electrical 22487 $32,671 0.00% 5% $0
Niua Pacific Landscaping 31462 $2,540 0.00% 5% $0
Elegant Painting Painting 30847 $4,896 0.00% 5% $0
Environmental Control Sp. Environmental 15254 $9,000 0.00% 5% $0
TOTAL RETAINED FROM SUBS $0|B

l ‘BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

F&H CONSTRUCTION

Name of Contractor

@wwmmh \)\mm’r \\/ '3(‘}/ Y

Dan Blackburn, Corporate Manager

NOTE:

Date

Columnar totals shall be equal in dollar value to that on the Monthly

Estimate Sheet

Checked/Verified by:

€ —

Initial - Project inspector or Engineer



f

DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
DEPARTMENT OF ACCOUNTING & GENERAL SERVICES
Division of Public Works

For the Month of: November, 2014

CONTRACTOR: F&H Construction Inc. Contract No.: 62083

PROJECT TITLE: KIHEI PUBLIC LIBRARY REPLACE AIR CONDITIONER DAGS Job No.: 65-36-6535
a CHANGE]
@ ORDER|
8 LICENSE CHANGE ORDER| COMPL. %} RETN| AMOUNT]
O |PRIME CONTRACTOR JTRADE NO. AMOUNT! TO DATEI CMPI:] % RETAINED

F&H Construction Inc. General Contractor ABC-23456 -$161 30 0.00% 5% $01A

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT

| | SUBCONTRACTOR TRADE NO. AMOUNT| TQ DATE CMPI_._._l % RETAINED
Dorvin Leis (OCO 1) Mechanical 4747 -$144 0.00% 5% $0
#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/O! 5% $0

#DIV/O! 5% 30

#DIV/O! 5% 30

#DIV/O! 5% 30

#DIV/O! 5% $0

#DIV/0! 5% 30

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIV/O! 5% $0

#DIV/O! 5% $0

#DIV/O! 5% 30

#DIV/O! 5% $0

#DIV/O! 5% $0

#DIV/0! 5% $0

Total Retained from Subs $0

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H CONSTRUCTION
Name of Contractor @/

?)N\Mm@& . \A‘euaed P \\ /30 /H Iniial - Project Inepector or Enginear

Dan Bl Blackburn, Corporate Manager

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



. STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: KIHEI PUBLIC LIBRARY - REPLACE AIR CONDITIONER
BILLING MONTH: November-14 DAGS JOB NO.: 6 5-36-6535 CONTRACT NO.: 62957

CONTRACTOR: F & H CONSTRUCTION

. VENDOR CODE: 24028180

.

Original Contract Payment Suffix: 1

uffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-417M $6,191.00 $310.00 $5,881.00
Totals: $6,191.00 $310.00 $5,881.00
Change Order Payment Suffix: 2
uffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-417M $0.00 $0.00 $0.00
Totals:
Grand Total: $6,191.00 | $310.00 $5,881.00

Xe  zhsie

DATE

Verified By
(This Section for Administrative Services Office Use Only)

' Vendor Code 24028180

. Cost Code 3A1

. Voucher No. 2222 N2>

| Verified By (hz/ o




